
GROUP 2 TESTING CALENDAR – 837 Claims/835 Claims 
 

 

Sun Mon Tue Wed Thu Fri Sat

1 2
Code/Unit Test 
Complete 
 

3 
Acceptance Test 
837/835/276/277 
 

4 5 6 7

8 9   
 
 
 

10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25

29 30

       

      

      

       

    

    

    - Run daily cycles daily. 
 

Run weekly cycles weekly per production schedule. 
 
Run monthly cycles per production schedule.

*
# 
a

# (AZ/HI)   

# (AZ/HI)   

# (AZ/HI)   
*

June 
26 27 28   

   

   

# (AZ/HI)   

2003 



GROUP 2 TESTING CALENDAR – 837 Claims/835 Claims 
 

 

Sun Mon Tue Wed Thu Fri Sat

1
Pilot B2B Testing 
837/835/276/277 
 

2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28
 
B2B Testing Trading 
Partners 
837/835/276/277 

29 30 31

       

       

       

       

       

       

       - Run daily cycles daily. 
 

Run weekly cycles weekly per production schedule. 
 
Run monthly cycles per production schedule.

*
# 
a

# (AZ/HI)   

# (AZ/HI)   

# (AZ/HI)   

# (AZ/HI)   

July 

2003 



GROUP 2 TESTING CALENDAR – 837 Claims/835 Claims 
 

 

Sun Mon Tue Wed Thu Fri Sat

1 2

3 4 5 6 7 8 9

10 11 12 13 14 15 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

31

       

       

       

       

       

       

       - Run daily cycles daily. 
 

Run weekly cycles weekly per production schedule. 
 
Run monthly cycles per production schedule.  

*
# 
a

# (AZ/HI)   

# (AZ/HI)   

# (AZ/HI)   

# (AZ/HI)   

# (AZ/HI)   

August 

2003 



GROUP 2 TESTING CALENDAR – 837 Claims/835 Claims 
 

 

 

 

 
Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30

       

       

       

       

       

       

       - Run daily cycles daily. 
 

Run weekly cycles weekly per production schedule. 
 
Run monthly cycles per production schedule.  

*
# 
a

# (AZ/HI)   

# (AZ/HI)   

# (AZ/HI)   

# (AZ/HI)   

September 

2003 



GROUP 2 TESTING CALENDAR – 837 Claims/835 Claims 
 
 

Sun Mon Tue Wed Thu Fri Sat

1
Implementation 
Preparation 

2 3 4

5 6 7 8 9 10 11

12 13 14 15 16
Contingency Testing 

First Production 837 

17 18

19 20 21 22 23 24 25

26 27 28 29 30 31

       

       

       

       

       

       

       

October 

2003 



GROUP 2 TESTING CALENDAR – 837 Claims/835 Claims 
 

 

Sun Mon Tue Wed Thu Fri Sat

2 3 4 5 6 7 8
First Production 835 

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30

       

      1 

       

       

       

       

       

November 

2003 



GROUP 2 TESTING CALENDAR – 837 Claims/835 Claims 
 

 

Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31

       

       

       

       

       

       

       

December 

2003 
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Sun Mon Tue Wed Thu Fri Sat

1 2 3

4 5 6 7 8 9

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28 29 30 31

       

       

      10 

       

       

       

       

January 

2004 
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Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29

       

       

       

       

       

       

       

February 

2004 
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 Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31

       

       

       

       

       

       

       

March 

2004 


